

PROJECT 3-23 3RD/4TH STREET ALLEYS

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 10/16 - 10/20 UPDATE



*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

NOTES:
- The Contractor did the shouldering and landscaping restoration the week of October 9th. There might be some touch up work, but the project is complete.

- OPEN TO TRAFFIC
- PAVMENT REMOVALS
- GRADING
- ASPHALT PAVING
- RECOMMENDED PARKING

NO PARKING = [Red dashed line]
TEMPORARY PARKING = [Purple solid line]

Thank you for joining the weekly email list. Encourage your neighbors to email Jeff Bodoh at jbodoh@kaukauna-wi.org to be added to the weekly email update list.

PROJECT 3-23 OAK STREET ALLEY

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 10/16 - 10/20 UPDATE



*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

NOTES:

- The Contractor did the shouldering and landscaping restoration the week of October 9th. There might be some touch up work, but the project is complete.

OPEN TO TRAFFIC

PAVMENT REMOVALS

GRADING

ASPHALT PAVING

RECOMMENDED PARKING

NO PARKING = 

TEMPORARY PARKING = 

Thank you for joining the weekly email list. Encourage your neighbors to email Jeff Bodoh at jbodoh@kaukauna-wi.org to be added to the weekly email update list.