
PROJECT 2-22 (KENNETH AVENUE AREA UTILITY RELAY)



*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN **CONSTRUCTION DELAYS. THESE** UPDATES ARE TO AID THE **COMMUNICATION PROCESS AS WE**

Contractor will be continuing Sanitary Sewer work next week, the week of August 8th. They will be continuing where they end after today, working to the west (toward Kenneth). The sanitary sewer is located at the centerline of the road. This means that there will be little to no room for cars to drive by. The second crew will continue to work on water and sewer services to individual properties, running them to the back of the sidewalk (in the Public Right of way, not private property). Please avoid driving on 7th with the exception of getting to your house.
PLEASE, DO NOT PARK VEHICLES ON EITHER SIDE OF 7TH STREET DURING

Recommended Parking - During construction hours, please find an alternate parking space if you can not access your driveway. Driveways should be open overnight once construction has

Thank you for joining the weekly email list! Encourage your neighbors to email Taylor Conger at tconger@kaukauna-wi.org to be added to the weekly email update list.