

PROJECT 3-22 (WEST ALLEYS BETWEEN 6TH/7TH & 7TH/8TH)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 9/6 - 9/9



*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

NO ACTIVE WORK

GRADING WORK

ASPHALT PAVING WORK

NO STREET PARKING = ■■■■■■■■■■

RECOMMENDED PARKING

NOTES:

The excavation contractor has been working on asphalt removal, excavation and stone placement on the 6th/7th Streets alley from Eden to west of Foerster.

The paving contractor is planning on fine grading and paving the west alleys in the next 2 weeks. Will send out another update when the paving contractor provides us with an updated schedule.


Recommended Parking

During the alley fine grading and paving work, please find alternate parking. You may park on the street in front of your house.

Thank you for joining the weekly email list! Encourage your neighbors to email Jeff Bodoh at jbodoh@kaukauna-wi.org to be added to the weekly email update list.

PROJECT 3-22 (EAST ALLEYS BETWEEN 10TH/9TH, 9TH/8TH, & 8TH/DODGE)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 9/6 - 9/9



*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

- NO ACTIVE WORK
- GRADING WORK
- ASPHALT PAVING WORK
- STORM SEWER WORK

NO STREET PARKING = |||||

RECOMMENDED PARKING

NOTES:
The excavation contractor is planning to begin the storm sewer work on the alley between 8th Street and 9th Street during the week of September 6th. The contractor will also start the alley excavation and stone placement the week of September 6th.

- Monday** - Holiday
- Tuesday** - Move equipment to site and start removing the asphalt on 8th/ Dodge.
- Wednesday** - Excavation of 8th/Dodge
- Thursday** - Start placing stone on 8th/ Dodge
- Friday** - Finish placing stone on 8th/ Dodge

Recommended Parking -
During the alley excavation and stone placement and the storm sewer work, please find alternate parking. You may park on the street in front of your house.

Thank you for joining the weekly email list! Encourage your neighbors to email Jeff Bodoh at jbodoh@kaukauna-wi.org to be added to the weekly email update list.