

# PROJECT 3-22 (WEST ALLEYS BETWEEN 6TH/7TH & 7TH/8TH)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 10/10- 10/14



\*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

NO ACTIVE WORK

GRADING WORK

ASPHALT PAVING WORK

NO STREET PARKING = ■■■■■■■■■■

RECOMMENDED PARKING

## NOTES:

The paving contractor has finished paving the 6th/7th alley on October 3rd. The alleys that had sidewalk and aprons removed will have those replaced next week. The ends with new concrete will be closed for 7 days, but there will be one alley end open to get in and out.

Sometime later in October, the contractor should be placing gravel shoulders along the pavement and doing the landscape restoration.


### Recommended Parking

During the alley fine grading and paving work, please find alternate parking. You may park on the street in front of your house.

Thank you for joining the weekly email list! Encourage your neighbors to email Jeff Bodoh at [jbodoh@kaukauna-wi.org](mailto:jbodoh@kaukauna-wi.org) to be added to the weekly email update list.

# PROJECT 3-22 (EAST ALLEYS BETWEEN 10TH/9TH, 9TH/8TH, & 8TH/DODGE)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 10/10 - 10/14



\*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

- NO ACTIVE WORK
- GRADING WORK
- ASPHALT PAVING WORK
- STORM SEWER WORK
- NO STREET PARKING = [Red vertical bars]
- RECOMMENDED PARKING

**NOTES:**

The concrete contractor poured the replacement aprons and sidewalk along Boyd on September 30th. The concrete contractor will be pouring the remaining curbs early next week. The new concrete will be closed for 7 days, but there will be one alley end open to get in and out.

The paving contractor paved the bottom and final asphalt mats on the 9th/10th alley on October 3rd. The paving contractor will fine grade the 8th/Dodge alley later next week. The paving contractor might pave the remaining alleys next week. I will keep you updated on paving.

Sometime later in October, the contractor should be placing gravel shoulders along the pavement and doing the landscape restoration.

**Recommended Parking -**  
During the alley excavation and stone placement and the storm sewer work, please find alternate parking. You may park on the street in front of your house.

Thank you for joining the weekly email list! Encourage your neighbors to email Jeff Bodoh at [jbodoh@kaukauna-wi.org](mailto:jbodoh@kaukauna-wi.org) to be added to the weekly email update list.