

PROJECT 3-22 (WEST ALLEYS BETWEEN 6TH/7TH & 7TH/8TH)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 10/24 10/28



*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

- NO ACTIVE WORK
- GRADING WORK
- ASPHALT PAVING WORK
- SHOULDERING & LANDSCAPING


NO STREET PARKING = [Red dashed line]

RECOMMENDED PARKING

NOTES:
The paving contractor just informed me that the landscape contractor will be starting the gravel shouldering and landscape work on October 25th (today). We are still waiting for the concrete contractor to finish 2 alley aprons.
Recommended Parking
While the landscape contractor is working on your alley you may not be able to get down your alley. The alleys should be accessible when the landscape contractor is not working in your alley.

PROJECT 3-22 (EAST ALLEYS BETWEEN 10TH/9TH, 9TH/8TH, & 8TH/DODGE)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 10/24 - 10/28



*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

NO ACTIVE WORK

GRADING WORK

ASPHALT PAVING WORK

SHOULDERING & LANDSCAPING

NO STREET PARKING = ■■■■■■■■■■

RECOMMENDED PARKING

NOTES:

The paving contractor just informed me that the landscape contractor will be starting the gravel shouldering and landscape work on October 25th (today).

Recommended Parking -

While the landscape contractor is working on your alley you may not be able to get down your alley. The alleys should be accessible when the landscape contractor is not working in your alley.

Thank you for joining the weekly email list! Encourage your neighbors to email Jeff Bodoh at jbodoh@kaukauna-wi.org to be added to the weekly email update list.