

# PROJECT 3-22 (WEST ALLEYS BETWEEN 6TH/7TH & 7TH/8TH)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 10/3- 10/7 - REVISED



\*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

NO ACTIVE WORK

GRADING WORK

ASPHALT PAVING WORK

NO STREET PARKING = 

RECOMMENDED PARKING

## NOTES:

The paving contractor has finished paving the 7th/8th alley on September 28th. The paving contractor paved a lower mat on the 6th/7th alley on September 28th, the final mat might be paved in the next 2 weeks. They also paved the final mat on the 6th/7th alley between Kenneth Avenue and Eden Avenue. The alleys that had sidewalk and aprons removed will have those replaced in the next 2 weeks. The ends with new concrete will be closed for 7 days, but there will be one alley end open to get in and out. I will send out another update when the paving contractor provides us with an update on the paving.

Sometime later in October, the contractor should be placing gravel shoulders along the pavement and doing the landscape restoration.

### Recommended Parking


During the alley fine grading and paving work, please find alternate parking. You may park on the street in front of your house.

Thank you for joining the weekly email list! Encourage your neighbors to email Jeff Bodoh at [jbodoh@kaukauna-wi.org](mailto:jbodoh@kaukauna-wi.org) to be added to the weekly email update list.



# PROJECT 3-22 (EAST ALLEYS BETWEEN 10TH/9TH, 9TH/8TH, & 8TH/DODGE)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 10/3 - 10/7 - REVISED



\*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

- NO ACTIVE WORK
- GRADING WORK
- ASPHALT PAVING WORK
- STORM SEWER WORK
- NO STREET PARKING = [Red dashed line]
- RECOMMENDED PARKING

**NOTES:**

The concrete contractor might place the curb at the east end of the Dodge/8th alley in the next 2 weeks. The final grading of this alley should take place about 7 days after the curb is placed. The paving contractor fine graded the 9th/10th alley and the 8th/9th alley on September 26th. The paving contractor might pave the alleys in the next 2 weeks. The concrete contractor replaced the alley aprons and sidewalks along Boyd Avenue. The ends with new concrete will be closed for 7 days, but there will be one alley end open to get in and out.

Sometime later in October, the contractor should be placing gravel shoulders along the pavement and doing the landscape restoration.

**Recommended Parking -**  
During the alley excavation and stone placement and the storm sewer work, please find alternate parking. You may park on the street in front of your house.

Thank you for joining the weekly email list! Encourage your neighbors to email Jeff Bodoh at [jbodoh@kaukauna-wi.org](mailto:jbodoh@kaukauna-wi.org) to be added to the weekly email update list.