


PROJECT 2-23 (KENNETH AVENUE & 4TH STREET AREA UTILITY RELAY)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF AUGUST 7 - 11



*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

- NO ACTIVE WORK
- SANITARY SEWER WORK
- WATER MAIN WORK
- PRIVATE LATERALS/SERVICES
- GRADING & PAVING WORK
- RESTORATION

NO STREET PARKING = [Red dashed line symbol]

NOTES:


Scott Lamers will continue working on 5th Street Private Water Services and Sanitary Laterals to houses.

Carl Bowers will start working at 4th/Crooks intersection and will work Northwest up 4th Street toward LaFollette Park. They will be constructing a new water main in the roadway. Please keep traffic to a minimum as they work in this area.

See 2nd page for Details regarding Crooks Avenue & 4th Street Intersection

PROJECT 2-23 (KENNETH AVENUE & 4TH STREET AREA UTILITY RELAY)

CROOKS AVENUE & 4TH STREET INTERSECTION CLOSURE FOR THE WEEK OF AUGUST 7TH



*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

NOTES: ● = Barrels

Friday August 4th - Barricades will be set up at the intersection of 4th Street & Crooks Avenue. The Road will be saw cut for work to happen the Week of August 7th. The road will be completely open for the weekend.

Monday August 7th - Road removal and excavation.

Tuesday August 8th - Underground Operation to connect the two digging work areas.

Wednesday - Friday August 9th to 11th Continue work as needed to complete. When work is complete, Concrete will be placed immediately after. The new concrete will take approximately 24 to 36 hours to cure to acceptable strength for road to be opened by the end of Friday.

3rd Street and 5th Street intersections will remain open. Use these to Detour 4th Street to access your property.

PLEASE DRIVE SLOWLY THROUGH THESE WORK AREAS TO KEEP EVERYBODY SAFE AS THEY WORK TO COMPLETE THIS WORK AS QUICKLY AS POSSIBLE. THE FASTER THEY GET THE WORK DONE, THE SOONER THE ROAD CAN BE REOPENED.