
PROJECT 3-23 3RD/4TH STREET ALLEYS

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 9/25 - 9/29 -UPDATE



NOTES:

- The Contractor will start the Third/Fourth Street Alley Reconstruction the week of September 25th. The contractor will remove the existing pavement, excavate for the new alley base and place road stone. The alley will be closed for this work, so if you typically park in the alley, please find alternative parking.
- The pavement on Main Street and Fourth Street will be milled on Friday as part of the Utility Reconstruction Project. You may not be able to park on these streets while this work is taking place.

OPEN TO TRAFFIC

PAVMENT REMOVALS

GRADING

ASPHALT PAVING


RECOMMENDED PARKING

NO PARKING =

TEMPORARY PARKING =

PROJECT 3-23 OAK STREET ALLEY

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 9/25 - 9/29 -UPDATE



*PLEASE NOTE THAT THIS
WORK AND SCHEDULE CAN
CHANGE DUE TO WEATHER OR
UNFORESEEN CONSTRUCTION
DELAYS. THESE UPDATES ARE
TO AID THE COMMUNICATION
PROCESS AS WE ALL WORK
TOGETHER TO COMPLETE THIS
PROJECT.

NOTES:

- The Contractor will setting up traffic control and staking for the alley reconstruction project the week of September 25th. The contractor might remove the existing pavement on Friday the 29th. Part of the alley may be closed during this work. If you typically park in the alley, please find alternative parking.

- There should not be any work taking place in Oak Street Monday through Wednesday, so this would be open for parking. We will work with the Oak Street paving contractor and the alley contractor to make sure that there is parking available.

