


PROJECT 2-23 (KENNETH AVENUE & 4TH STREET AREA UTILITY RELAY)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF OCTOBER 2 - 6



*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

- NO ACTIVE WORK
- SANITARY SEWER WORK
- WATER MAIN WORK
- PRIVATE LATERALS/SERVICES
- PUBLIC LATERALS/SERVICES
- RESTORATION
- GRADING & PAVING

NO STREET PARKING = [Red dashed line symbol]

NOTES:

Carl Bowers will continue to have 2 crews on site. Both will be performing Public Sanitary Sewer Lateral and Water Service Replacement on Klein, Sullivan, and Park Street. There will be some additional water work at times that may result in water being shut off to your house.

Scott Lamers will NOT be on site next week.

Northeast Asphalt will be on site TOMORROW to mill the areas shown in Black. Next week they will be working to grade these areas with gravel, then place the asphalt pavement for a new, smooth roadway. Please stay off of the asphalt until it has had a chance to cool down. It gains it's strength by being steamrolled and cooled down. Allow for an hour or two to pass before driving on it.

Thank You for joining the weekly email list! Encourage your neighbors to join too by sending an email to Taylor Conger at tconger@kaukauna.gov