


# PROJECT 3-22 (WEST ALLEYS BETWEEN 6TH/7TH & 7TH/8TH)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 10/17- 10/23



\*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

- NO ACTIVE WORK
- GRADING WORK
- ASPHALT PAVING WORK
- NO STREET = [Red dashed line]
- PARKING = [Red dashed line]
- RECOMMENDED PARKING

**NOTES:**

The concrete contractor poured the sidewalk and aprons at the alley ends where they were removed on October 13th. They still need to pour 2 more aprons. The ends with new concrete will be closed for 7 days, but there will be one alley end open to get in and out.


Sometime later in October, the contractor should be placing gravel shoulders along the pavement and doing the landscape restoration.

**Recommended Parking**  
During the alley fine grading and paving work, please find alternate parking. You may park on the street in front of your house.

Thank you for joining the weekly email list! Encourage your neighbors to email Jeff Bodoh at [jbodoh@kaukauna-wi.org](mailto:jbodoh@kaukauna-wi.org) to be added to the weekly email update list.

# PROJECT 3-22 (EAST ALLEYS BETWEEN 10TH/9TH, 9TH/8TH, & 8TH/DODGE)

WEEKLY SCHEDULE UPDATE FOR THE WEEK OF 10/17 - 10/23



\*PLEASE NOTE THAT THIS WORK AND SCHEDULE CAN CHANGE DUE TO WEATHER OR UNFORESEEN CONSTRUCTION DELAYS. THESE UPDATES ARE TO AID THE COMMUNICATION PROCESS AS WE ALL WORK TOGETHER TO COMPLETE THIS PROJECT.

- NO ACTIVE WORK
- GRADING WORK
- ASPHALT PAVING WORK
- STORM SEWER WORK
- NO STREET PARKING = [Red dashed line symbol]
- RECOMMENDED PARKING

**NOTES:**

The concrete contractor poured the remaining curb & gutter, sidewalks and alley aprons on October 13th. The new concrete will be closed for 7 days, but there will be one alley end open to get in and out.

The paving contractor will fine grade the 8th/Dodge alley early next week. The paving contractor will pave the remaining alleys next week. I will keep you updated on paving.

Sometime later in October, the contractor should be placing gravel shoulders along the pavement and doing the landscape restoration.

**Recommended Parking -**  
During the alley excavation and stone placement and the storm sewer work, please find alternate parking. You may park on the street in front of your house.

Thank you for joining the weekly email list! Encourage your neighbors to email Jeff Bodoh at [jbodoh@kaukauna-wi.org](mailto:jbodoh@kaukauna-wi.org) to be added to the weekly email update list.